
Electron Cooling Technician Needs 
 

Presented by Peter H. Garbincius 
 

after consultation with Jerry Leibfritz – April 14, 2004 
 

complete R&D at WideBand Lab => 28 May 
dismantle, move to MI-31, reassemble 

install beamline in Main Injector – August Shutdown 
=> drives length of shutdown 

 
E-Cool group already has 4 technicians assigned  

 
needs additional 6 Mechanical Techs + 2 Electrical Techs 

from late May thru the 13 week shutdown 
 
 
PPD (Karen Kephart group) has given: 
 
 Wayne Johnson (already started) 
 Angela Prosapio (will start in a few weeks)  
 
E-Cool made suggestions (by name) for Mechanical Techs   

who have worked well in the past 
These are included on Dave Augustine’s personnel need list 
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